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DATE: 1 0 JUl 1989

SUBJECT: Request for Removal Action at the Chicago Industrial Waste Haulers Site,
Alsip, Illinois (Site Spill ID #FB)

FRCM: Richard Rupert, On-Scene Coordinator S Ŵ *̂̂ -' "/'WU~&&>*' rr

Emergency and Enforcement Response Bra ion II

TO: Basil G. Constantelos , Director
Waste Management Division EPA Region 5 Records Ctr.

THRU: Mary A. Gade, Associate Division Director
Office of Superfund

PURPOSE

The purpose of this memorandum is to confirm the verbal approval of
$100,000 and obtain your approval to expend up to $556,360 to mitigate the
threats to human health and the environment posed by the Chicago Industrial
Waste Haulers, Inc. (CIWH). The proposed time critical removal action
seeks to stabilize the site by removing and disposing of approximately
70,000 gallons of polychlorinated biphenyl (PCB) and solvent contaminated
oil and sludge. This facility is not on the National Priorities List.

BACKGROUND

CIWH, which is located at 4206 West Shirley Lane in Alsip, Illinois,
cleaned and repaired tanks, brokered waste oil and transported hazardous
wastes. The surrounding area is primarily industrial with a residential
area located 200 feet north of the site. Stony Creek borders the north
side. The site covers approximately six acres and consists of one building
and 11 aboveground tanks. Five underground tanks reportedly exist on the
site.

Chicago Industrial Waste Haulers, Incorporated, is an Illinois corporation
engaged in the business of cleaning tanks and hauling waste oil in Alsip,
Cook County, Illinois. Its president is Kevin Prunsky and its registered
agent is Donald Martin, 150 N. Wacker Drive, Suite 2950, Chicago, Illinois
60606.

Chicago Industrial Waste Haulers, Incorporated, previously operated as
Chicago Tank Cleaners, Inc. That corporation was involuntarily dissolved
by the Illinois Secretary of State on November 1, 1985. The business
sought a name change from Chicago Tank Cleaners, Inc. to Chicago Industrial
Waste Haulers, Incorporated, on its IEPA permits on January 14, 1986
(Exhibit 26) and notified the U.S. EPA of its name change on January 13,
1986 (Exhibit 25). Kevin Prunsky now operates the business. It was
previously operated by his father, Anthony Prunsky.
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Qn March 17, 1989, the Technical Assistance Team (TAT) and United States
Environmental Protection Agency (U.S. EPA) Qn-Scene Coordinator (OSC)
conducted a site assessment (SA) of CIWH. They observed 24 tanks which
varied in size from 265 to 20,000 gallons. Tank samples collected during
the SA indicated that the waste liquids contained F-listed waste solvents
and PCBs and displayed Resource Conservation & Recovery Act (RCRA)
hazardous characteristics. Samples collected from the vacant lot adjacent
to the site indicated the presence of PCBs at concentrations ranging from
2.3 to 50 parts per million (ppm).

Currently, only eight tanks containing material remain on site. Waste from
the empty tanks was reportedly removed by the present operator of the
facility, Anthony Prunsky.

THREAT

Section 300.65 (b)(2)(c) of the National Contingency Plan authorizes a
removal action when actual or potential exposure to hazardous substances by
nearby populations, animals or food chains exists. The following
conditions are still present at the CIWH site and may warrant a removal
action:

* Actual or potential exposure to hazardous substances by nearby
populations, animals or food chains;

* Actual or potential contamination of drinking water supplies or
sensitive ecosystems;

* Hazardous substances or pollutants or contaminants in drums and
tanks, that may pose a threat of release; and,

* Threat of fire or explosion.

Analytical results and site investigations have documented the presence of
tanks containing hazardous substances at the CIWH site. Soil sampling in
the vacant lot adjacent to the site has indicated the presence of PCBs in
the surface soil. The deteriorated condition of the chain-link fence
surrounding the site could easily allow access. Direct contact exposure to
PCB-contaminated soil is likely. Open lids and vents on the tanks create a
hazard via atmosphere contamination. Flammable liquids pose a threat of
ignition and possible explosion, which becomes more imminent with the
warmer weather and possibility of electrical storms.

ENFORCEMENT

See confidential enforcement information in Attachment I.
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PROPOSED PROJECT AND COSTS

In order to mitigate the actual and potential threats at the CIWH site, the
following actions are proposed:

1. Secure site access.

2. Remove and dispose of all liquid wastes.

3. Remove and dispose of all sludge from the tanks.

4. Sample on-site soils and dispose of as necessary.

The above measures are designed to remove or lessen the threat of human
exposure, which presently exists at the CIWH site. This removal action is
consistent with any long term remedial action . This removal should take
20 days. Cleanup contractor costs are shown in in detail at Attachment II.
Estimated costs are summarized as follows:

EXTRAMURAL COSTS

Cleanup Contractor $374,000
Contingency (20%) 75.000

Subtotal $449,000

TAT/TES 14,000
Extramural Subtotal $463,000

Extramural Contingency (15%) 69,000

TOTAL, EXTRAMURAL COSTS: $532,000

INTRAMURAL COSTS

U.S. EPA Direct Costs
($30 x 290 Regional hrs + 29 HQ hrs) $ 9,570

U.S. EPA Indirect Costs
($51 x 290 Regional hrs) $ 14,790

TOTAL, DnEAMURAL COSTS $ 24,360

TOTAL REMOVAL PROJECT CTKTT.TTOG ESTIMATE; $556,360
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RETJCM̂ ENDATION

Because the conditions at the CIWH site in Chicago, Illinois meet the NCP
Section 300.65 (b)(2) criteria for a removal action, I reconmend you
approve this expenditure. It is estimated that the removal action will
require 12 working days to conplete and will cost $556,360 of which up to
$518,000 ($374,000, plus $75,000, plus $69,000) nay be used for extramural
cleanup contractor costs. You may indicate your decision by signing below.

APPROVAL: ̂ sr^'- . j J ^ t j T - - - DATE: "
/Director, .Waste Management

DISAPPROVAL: DATE:
Director, Waste Management Division

cc: D. Ouderkirk, OS-210
M. Elam/L. Robinson, 5CS-1UB-3
A. Baumann, 5HS-10
R. Bowden, 5HS-11
P. Schafer, 5HS-11
R. Mancos, 5HS-11
R. Powers/R. Buckley, 5HS-GI
L. Fabinski, ATSDR, 5HS-10
0. Warnsley, RP/CRU, 5HS-12
T. Lesser, 5PA-14

A. Anderson, 5MA-14
yellow (site file)
blue (EERB read)
D. 0. file
Contracting Officer
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REDACTED - Information not relevant to selection of removal action.



II
DETAILED CLEANUP (XNTRACTOR COSTS

Contractor Personnel $ 29,792
Contractor Equipment 10,680
Unit Rate Materials 10,112
Subcontractors 2,189
Waste Transportation 1,680
Waste Disposal 320,000
Total $374,453


